19 Mile Road – Clinton River Road to Schoenherr Road
Construction Update 4/15/2021
The contractor has resumed working on regrading the north side of the road.
Choices for restoration has been received from the residents on the north side of the
road. Restoration work is expected to begin the week of 4/19/2021 (weather
permitting). Permanant signal and mast arm installation at Gainsley Drive is in progress.
Sidewalk at 19 Mile Road and Schoenherr is being installed.

Construction Update 1/19/2021
19 Mile Road has been re-opened for two-way traffic. In the next few days, Contractor
will be working on finishing installing mailboxes, and removing the remaining
construction signs.
Next Spring, the contractor will come back to install the permanent striping, install
permanet signals and mast arm at Gainsley Drive, do the restorarion as well as installing
the sidewalk at 19 Mile and Schoenherr. A letter will be mailed out to the residents on
the north side of th road regarding choice of sod or seed for restoration prior to starting
the work.

Construction Update 1/14/2021
Temporary striping has been installed. In the next few days, Contractor will be working
on finishing up shoulder work, installing mailboxes, adjust traffic signals to permanent
geometrics, installing signage and removing construction signs. The road is expected
to be opened up for two-way traffic mid next week (weather permitting).
Next Spring, the contractor will come back to install the permanent striping, install
permanet signals and mast arm at Gainsley Drive, do the restorarion as well as installing
the sidewalk at 19 Mile and Schoenherr. A letter will be mailed out to the residents on
the north side of th road regarding choice of sod or seed for restoration prior to starting
the work.

Construction Update 1/8/2021
All watermain connections are completed and all water services have been switched to
the new water main. The existing watermain is being flowable filled and abandoned in
place. All culverts and end sections are installed. The remaining concrete driveways are
expected to be completed by the end of this week. Starting next week, the contractor
will start cleaning up the street, install temperary stripping (weather permitting) and
putting back mailboxes. The road is expcted to open to two-way traffic around mid/late
January after the temporary stripping is installed.
Next Spring, the contractor will come back to do the restorarion as well as installing the
sidewalk at 19 Mile and Schoenherr. A letter will be mailed out to the residents on the
north side of th road regarding choice of sod or seed for restoration prior to starting the
work.

Construction Update 12/17/2020
All intersections at 19 Mile Road have been opened up for through traffic. The majority
of the concrete driveways are installed on the north side of the road. The rest of the
driveways are expected to be poured by Christmas with the exception of a few
properties that are affected by the new water service lead installation. Temporary access
will be provided to these properties until the concrete driveways are installed. Water
service leads re-connection is in progress. Most of the properties west of M-53 are
connected to the new watermain. Only a few properties on east of M-53 are to be
connected to the new watermain. Major watermain connection is being made at 19 Mile
Road and Clinron River Road. There are future connections to be made at Fortner and
Goldburg. Water shut off is expected when making these connections. Impacted
residents will be notified in advance when we are ready to make these connections.
Cloudy water maybe expected during watermain shut down and valve opertion due to
the residuals in the watermain being stirred up. The water is safe to drink. Due to the
cold weather condition, the restoration of north side of the road will be completed next
spring. The contractor will also be re-touching the restored area on the south side of the
road. 19 Mile Road will remain one-way, west bound only traffic until mid-January.

Construction Update 12/2/2020
The paving of the north side of 19 Mile Road has been completed. The connection of
existing water services to the new water main has started on Monday, 11/30/2020 and
is expected to be on-going for the next few weeks. The residential driveways affected
by new water services will be poured once the water service connection work is
completed. Chaucer, Goldberg, Hyde Park and Fortner are all opened to traffic. Hartwick
and Gainsley are closed until concrete pavement is placed. Concrete pavement is
scheduled for installation on Friday and Saturday.

Construction Update 11/20/2020
Paving has started on the north side of 19 Mile Road and will continue to early next
week. The residential concrete driveways on the north side of 19 Mile Road are being
installed. Residents who are affected will not be able to access their driveway or park in
front of the house for a period of time. Please seek alternate parking. Concrete drive
approaches at local road intersections are being poured. Fortner and Goldburg
intersections will be closed for this concrete work until further notice. Gainsley
intersection will be open to north bound traffic. The existing watermain pipe lining on
east of M-53 is in progress. A section of the new watermain has been pressure tested.
Once the new watermain passes the bacteria testing which will occur in the next few
days, the installation of new water service leads will start.

Construction Update 11/17/2020
The residential concrete driveways on the north side of 19 Mile Road are being installed.
Residents who are affected will not be able to access their driveway or park in front of
the house for a period of time. Please seek alternate parking. Concrete drive approaches
at local road intersections are being poured. Fortner and Goldburg intersections will be
closed for this concrete work until further notice. Gainsley intersection will be open to
north bound traffic. The existing watermain pipe lining on east of M-53 is in progress. A
section of the new watermain has been pressure tested. Once the new watermain
passes the bacteria testing which will occur in the next few days, the installation of new
water service leads will start.

Construction Update 11/12/2020
The installation of the concrete curb along the north side of 19 Mile Road east of M-53
has been completed. Gate valves and D-box are being installed near 19 Mile Road and
Gainsley intersection. Concrete drive approaches for local roads on the north side of 19
Mile Road is scheduled to be poured this weekend. The north side of 19 Mile Road is
scheduled to be paved during the week of Thanks-giving. The residential driveways will
be installed after the road paving is done. The existing watermain pipe lining is in
progress.

Construction Update 11/03/2020
The installation of storm sewer on the north side of 19 Mile Road is completed. Curb
along the north side of 19 Mile Road east of M-53 is being installed this week. Residents
will not be able to have access to their driveways during this period, please seek
alternate parking. Notification letters regarding driveway closures have been hand
delivered to the affected residents last week. The installation of watermain west of M53 is expected to be completed by the end of this week. Restoration of the south side
of the road (sod) will start this week weather permitting.

Construction Update 10/26/2020
Cutting down the grade on north side of the road is ongoing. The watermain installation
on the north side of the street east of M-53 has been completed, the installation of
watermain on the west side of M-53 will start this week. The transfer of water services
will begin this week. Restoration of the south side of the road will resume when weather
permits.

Construction Update 10/8/2020
The traffic on 19 Mile Road has been switched to the south side of the road. It will remain
to be one-way, west bound traffic only. Restoration within the ROW on the south side
of the road is expected to start next week per choice provided by the residents. North
of Gainsley Drive, north of Hartwick Drive and north of Hyde Park Drive at 19 Mile Road
are closed. Crossings are available at Chaucer Drive, Buckingham Drive, Goldberg Drive
and Penny Drive. The pulveration of the pavement on the north side of the road has
completed. Cutting down the grade has started on the north side of the road. The
watermain installation on the north side of the street is ongoing. New traffic signal work
is ongoing at Gainsley intersection.

Construction Update 9/28/2020
The paving of the south side of 19 Mile Road has completed. The traffic on 19 Mile Road
east of M-53 has been switched to the south side of the road. It will remain to be oneway, west bound traffic only. The traffic on 19 Mile Road west of M-53 is expected to be
switched to the south side by the end of the week. North of Gainsley Drive, north of
Hartwick Drive and north of Hyde Park Drive at 19 Mile Road are closed. Crossings are
available at Chaucer Drive, Buckingham Drive and Goldberg Drive. The newly installed
concrete driveways on the south side of the street are ready to use by the residents now.
The watermain installation on the north side of the street is ongoing. New traffic signal
work is ongoing at Gainsley intersection. The pulverization of the pavement on the
north side of the road is expected to start tomorrow.

Construction Update 9/25/2020
The paving of the south side of 19 Mile Road has started this Thursday. The traffic is
expected to flip to the south side of the street starting next Monday. Fortner and
Buckingham Drive at south of 19 Mile Road are closed for pavement installation till the
end of September. The directional drilling of the watermain has started on the north
side of 19 Mile Road. The installation of conrete driveways, sidewalks and concrete curbs
on the south side of the street is ongoing. The installation of the concrete curb has been
completed. Residents affected by the driveway installation will not be able to have
access to their driveway for a periord of time. Please seek alternate parking.

Construction Update 9/18/2020
The paving of south of Gainsley at Gainsley and 19 Mile Road instersection is completed
and has been opened to traffic. Fortner and Buckingham Drive at south of 19 Mile Road
are closed for pavement installation till the end of September. The directional drilling of
the watermain has started on the north side of 19 Mile Road. The installation of conrete
driveways, sidewalks and concrete curbs on the south side of the street is ongoing. The
installation of the concrete curb has been completed. Residents affected by the
driveway installation will not be able to have access to their driveway for a periord of
time. Please seek alternate parking.

Construction Update 9/14/2020
South of Gainsley at Gainsley and 19 Mile Road instersection is closed till the end of
September to install storm sewer and new pavement. The pavement for south half of
the Gainsley and 19 Mile Road intersection has been poured The installation of conrete
driveways, sidewalks and concrete curbs on the south side of the street has started. The
installation of the concrete curb has been completed. Residents affected by the
driveway installation will not be able to have access to their driveway for a periord of
time. Please seek alternate parking.The instalation of watermain has started on the
north side of the street. Fusing of the watermain pipe is ongoing.

Construction Update 8/31/2020
Base material is being laid down in preparation of the new pavement. New storm sewer
pipes and structures are being installed. South of Gainsley at Gainsley and 19 Mile Road
instersection is closed till the end of September to install storm sewer. The instalation
of watermain has started on the north side of the street. Fusing of the watermain pipe
is ongoing. The installation of watermain connection at Pheasant Run and Buckingham
has been completed. The installation of conrete driveways, concrete curbs on the south
side of the street has started. The concrete curb along the south side of the street has
been installed. Residents affected by the driveway installation will not be able to have
access to their driveway for a periord of time. Please seek alternate parking.

Construction Update 8/24/2020
Base material is being laid down in preparation of the new pavement. New storm sewer
pipes and structures are being installed. The installation of watermain using directional
drill is expected to start the week of August 24, 2020 on the north side of the street. The
installation of conrete driveways, concrete curbs on the south side of the street is
expected to start in the mid-week of August 24, 2020. Residents affected by the
driveway installation will not be able to have access to their driveway for a periord of
time. Please seek alternate parking. Notification letters have been handed out the past
Saturday by City’s onsite inspector.

Construction Update 8/13/2020
Continue pulverization of the existing pavement on the south side of 19 Mile Road. Base
material is being laid down in preparation of the new pavement. New storm sewer pipes
and structures are being installed. Temporary mailboxes have been set up at the NW
corner of Gainsley and the NW corner of Penny Drive. Installation for the new watermain
is scheduled for the week of 8/24/2020. Notification for interuption of water services will
be sent out 48 hours in advance.

Construction Update 8/6/2020
Exath excavation for land widening has started in preparation for pulverization of the
existing pavement. Pulverization of the existing pavement on the south sie of 19 Mile
Road has started. Base material is being laid down in preparation of the new pavement.

Construction Update 7/29/2020
Beginning on July 29th, construction will begin (weather permitting) on the south side
of 19 Mile Road. The road is closed to east bound traffic between Clinton River Road
and Schoenherr Road. A detour has been provided for east bound traffic via Clinton
River Road and Canal Road. 19 Mile Road will remain open to west bound traffic for
the duration of the project.

Construction Update 7/20/2020
Starting on July 20th, lane closures on 19 Mile Road will be implemented between the
hours of 7AM and 8PM to install the temporary pavement for near the the fire station
for west bound traffic.
Beginning on July 27th, construction will begin (weather permitting) on the south side
of 19 Mile Road. The road will be closed to east bound traffic between Clinton River
Road and Schoenherr Road. A detour will be provided for east bound traffic via Clinton
River Road and Canal Road. 19 Mile Road will remain open to west bound traffic for
the duration of the project.
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